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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

il HEADING

Date:
From:

July 6, 2005

U.S. EPA Region II
To: R. Salkie, EPA
T. Johnson, 5202G
M. Basile, 2CD-POB
C. Garvey, 20RC-NYCSFB
R. Bymnes, 201G
P. Seppi, 2ERRD
S. Ervolina, NYSDEC
D. Szymanski, NYSDEC
R. Stanton, City of Buffalo

Kevin M. Matheis, On-Scene-Coordinator

J. Rotola, EPA

P. Brandt, 2CD

C. Clifford, 2ERRD-RAB

J. LaPadula, 2ERRD-NYRB
E. Moriarty, 20PM-GCMB
ERD-Washington (E-Mail)
M. Doster, NYSDEC

D. Sutton, City of Buffalo

A. Thompson, City of Buffalo
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L. Schiavone, City of Buffalo C. O’Conner, NYSDOH
S. Soden, WRSIE Weston Solutions

Sweet Kleen Lalinax:y - 760 Kensington Avenue, Buffalo, NY. Inactive -
commercial dfy Cléaner. Buildings on-site contain asbestos, drums of
various cleaning and maintenance chemicals, perchloroethylene

;47{ contaminated soils beneath buildings.

POLREP NO: '~ Three (3) www.epaosc.net/sweetkleen

IL. BACKGROUND

SITE/SPILL NO.: 02UQ
RESPONSE AUTHORITY: CERCLA/SARA
NPL STATUS: Non-NPL
RESPONSE TYPE: Emergency
CERCLIS ID: NYDO013771217.
REMOVAL START DATE: May 9, 2005
COMPLETION DATE: N/A
INCIDENT CATEGORY: Removal Action
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None.

B. Actions Taken

The asbestos abatement within the site buildings was completed on July 1. The asbestos
was abated using appropriate removal techniques and the asbestos is staged, pending off-
site disposal. Air monitoring indicated no releases of asbestos during the abatement.

The City of Buffalo removed over 500 tires that were accumulated and dumped at the site.

Building dismantling has commenced. Debris from the dismantling is being sorted into
waste/recycling categories. Steel will be recycled at a local scrap vendor, stone is being
recycled by a local stone recycler, and debris is being sent off-site for landfill. A total of
100 tons of stone and 200 tons of debris has been sent off-site to date.

EPA’s RST contractor is on-site to collect dust and asbestos samples during demolition
and abatement actions. The air monitoring has shown nominal dust being generated and
no asbestos. Air monitoring will continue.

ERRS continues to collect waste containers from debris and site buildings. Waste

containers and overpacked drums are being staged in part of the Sweet Kleen buildings.
Sampling and subsequent disposal of the waste is forthcoming.

C. Future Actions

The five transformers sitting on top of the site buildings will be evaluated prior to removal.

The transformers will be rigged to the ground, sampled for PCBs and disposed
accordingly.

Dismantling operations will continue.

D. Key Issues
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IV. COST INFORMATION: As of 07/06/05
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Total Ceiling Costs to Date Amount Remaining
WRS $ 616,000 $ 150,000 $ 466,000
RST (Weston $ 60,000 $ 28,000 $ 32,000
Solutions)
EPA $ 100,000 $ 15,000 $ 85,000
Totals $ 776,000 § 193,000 $ 583,000

The costs above reflect the amounts obligated to the project at this time but do not reflect the
entire site ceiling amounts. If additional funding is necessary, the totals will be adjusted

accordingly.

The above accounting of expenditures is an estimate based on figures known to the OSC at the

time this report was written. The OSC does not necessarily receive specific figures on final

payments made to any contractor(s). Other financial data, which the OSC must rely upon, may

not be entirely up-to-date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost

recovery.
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